
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 213 
  Date: 2015-06-25  

  Day:  Thursday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: clear Noon:  partly cloudy      3:00 pm: partly cloudy 

 Temperature:   7:30 am:   69° Noon:  77°      3:00 pm: 80° 

   
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

09 51 23 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Labor 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

Drop Ceiling 

1 

1 

0 

1 

0 

0 

0 

1 

0 

2 

1 

0 

1 

0 

0 

0 

1 

0 

0 

1 

0 

0 

0 

0 

0 

0 

0 

3 

3 

0 

2 

0 

0 

0 

2 

0 
 

Subcontractors: 

 26 00 00 Griffin Electric Electrical 1 1 0 2 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 07 31 00 

07 53 00 

07 61 19 

Meadows 

Construction  
Roofing 1 2 1 4 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 0 0 0 0 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
0 0 0 0 

 
13 27 16 Fire Lock 

Modular Fire 

Vault 
0 0 0 0 

Total:    6 8 2 16 
 
 

DAILY REPORT 

Activities Today: 

1) Carpentry: continuing with furring channel installation; continuing with framing the canopy 

2) Labor: assisting trades; general site cleaning 

3) Electrical: installing conduits for generator and transformer 

4) Masonry: working on the north elevation of addition @ cricket to existing roof 

5) Roofing: continuing with tapered insulation installation 

6) Concrete: continuing with reinforcement installation for footings @ front stairs 

 

                                                                                                                



PHOTO INDEX 

 

 

Photo showing work crew installing 

reinforcement for the stair footings. 

 

Photo showing the soffit leading to the 1st floor 

lobby in the addition. 

 

Photo showing masonry work in progress on the 

north side of the addition at the cricket. 

 

Photo showing masons working on the north 

side of the addition at the cricket. 



 

Copies to: Richard Montuori, Town of Tewksbury  Jenne dos Santos, CBI 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

Wayne Lawson, CBI  Bob Harukewicz, GVW Inc. 

 

Photo showing roofers installing the tapered 

insulation on the addition roof. 

 

Photo showing electrician installing conduit for 

the transformer and generator. 

 

Photo showing conduit being installed for the 

transformer and generator. 

 

Photo showing the new entryway taking shape. 


